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COMMENTS ON STAFF REPORT

Comment 1 - Thank You.

Big Park Water Company, Inc., ("Big Park") hereby files the following brief comments

on the Commission Staff Report filed in this docket on April 30, 2010.

Big Park understands thatStaff is laboring under severe

resource constraints, so it must first thank Staff for its timely and thorough review of Big Park's

application.

Comment 2 - Big Park is a Class B Water Companv. In the Executive Summary, the

Staff Report states that Big Park is a "Class A Public Service Company."

"Class B" company. Big Park recently tiled its Annual Report for the calendar year ending

December 31 , 2009. The report shows that Big Park's annual revenues for 2009 were

$l,386,981 , and revenues for $1,403,207 were 2008. Therefore, per R14-2~103(A)(3)(q), Big

Park is classified as a "Class B" water company.

In fact, Big Park isa
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Comment 3 - Big Park Needs Additional Time to File the Approval of Construction.

The final recommendation in the Staff Report states: "Staff further .recommends that the

Company be required to tile the ADEQ Approval of Construction for the arsenic treatment

facilities, as a compliance item in this docket, by April 29, 201 l." Big Park does not object to

being required to file the Approval of Construction ("AOC"). However, for the reason set forth
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below, Big Park would likely be unable to meet an April 29, 2011, deadline. Big Park instead

requests that the deadline be June 30, 2011.

On April 26, 2010, Big Park copied Staff on an e-mail sent to ADEQ which contained the

following construction schedule for the arsenic-remediation facilities that will be funded by the

WIFA loan for which Big Park requests approval:

March 22, 2010 Received Approval to Construct from ADEQ for EPDS001

June 30, 2010 Receive approval for Long Term Financing from Arizona

Corporation Commission (Decisions are typically issued about one

week after Open Meeting)

Submit to ADEQ an administratively complete application for an

Approval of Construction for EPDS005

August 31, 2010 Receive Approval to Construct for EPDS005 treatment facility

from ADEQ

Receive funding from WIFA

Begin construction on EPDS001 and EPDS005

Submit to ADEQ for Approval of Construction for EPDS001 and

EPDS005

Big Park will collect an initial sample and then continue to conduct

quarterly monitoring for arsenic

As this schedule shows, Big Park only anticipates filing an application with ADEQ for approval

of the AOCs by April 30, 2011. It should then normally take a few weeks to actually obtain the

AOCs from ADEQ. Therefore, to accommodate the additional time needed to obtain the AOCs,

Big Park asks that the deadline for filing the AOCs be June 30, 201 l .

• May 5, 2011



1 Respectfully submitted on May 4, 2010 by:

=0w»4»
Craig A. Mai* :s
Craig A. Marks, PLC
10645 N. Tatum Blvd
Suite 200-676
Phoenix, Arizona 85028
(480) 367-1956
Craig.Marks@azbar.org
Attorney for Big Park Water Company

Original and 13 copies filed
on May 4, 2010, with:

Docket Control
Arizona Corporation Commission
1200 West Washington
Phoenix, Arizona 85007
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By:
Craig A. Marks


